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US EPA RECORDS CENTER REGION 5 |
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MONTHLY PROGRESS REPORT ‘ m““““
EPA CONTRACT NO. EP-S1-06-
TASK ORDER NO. 0011-RS-BD- BS1Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT

Technical Progress (March 28, 2009 — April 24, 2009)

Progress for Month

e Task 01 - Performed routine project management, communication, and cost tracking.

e Task 01 — Prepared the March 2009 Monthly Progress Report and Invoice and
submitted to EPA on April 16, 2009.

o Task 01 — Prepared the Draft Work Plan and Cost Estimate, Amendment 2 and
submitted to EPA on April 14, 2009.

e Task 03 — Prepared Oversight Technical Summary Reports for the March 2 to 14,
March 12 to 13, and March 14 to 18, 2009 for submittal to EPA during the last week of
April 2009:
Potential Issues/Problems
¢ No potential issues or problems were identified during this reporting period. ,
Corrective Actions
¢ No corrective actions were required during this reporting period.
Analytical Summary (Non-CLP)
* No non-CLP analytical activities occurred during this reporting period.
Cost/Schedule
* The total Level of Effort (LOE) invoiced this reporting period is |
$7,261.65, which represents a cumulative total of il | OF and $226,478.57. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This

cost refiects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

¢ Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period. ’

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number'A031/TO No 0011 1 April 2009



Report 3 — Variance Report Based on Expended to Date includes an expenditure limit at
the task level. The expenditure limit established by EPA was distributed among each
task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A031/ TO No. 0011 2 April 2009
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'REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011 Work Area: RI/FS Oversight

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action ID: BD
Contractor Name: Nobis Engineering Operable Unit: 00
Contract Number: EP-S1-06-03 TO Type: Term
SSID: B51Q Type Work:

State: Wisconsin
Region: New England

Task Order Status: On-going
Performance Based: N

Task Number: 01
Task Title: Proj. Planning & Support

Contract Period: Base

TO Period of Performance Start: §/23/2007
TO Period of Parformance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009

Invoice Date: 5/14/2009
Invoice Number: A031

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current

Cumulative

Approved Budget

Name Job Category Hours Dollars

Hours I Dollars

Hours | Dollars

PRIME CONTRACTOR, Nobis Engineering
Labor

non-responsive

Harding, Scott -
McCullough, Jeff

non-responsive,

non-responsive]

Engineer Sr Total 848.10 2,951.97 34,528.00
Riel Janet ...,/ BN . |
Finance Manager Total 61.36 1,069.44 3,393.00
Dawson, Karta e N . BN .. N
Cost Reporter Total 392.14 7,152.39 5,509.36

Cincotta, Rachelle L iiiiiiiiiiieee.-.-... N . .. DN . _ . . NN ..
Project Administrator Total 121.42 1,526.21 478.00

SUBTOTAL, Labor 1,423.02 41,287.37 96,909.76

Other Direct Costs

[Reproduction 1.82 38.38 [ 25.00]
SUBTOTAL, Other Direct Costs 1.82 136.65 1,327.79
TOTAL, Nobis Engineering COSTS 1,424.84 41,424.02 98,237.58
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q
State: Wisconsin
Region: New England

!

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term—

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009

Invoice Date: 5/14/2009

Invoice Number: A031

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions
Labor ron-responsive non-responsivel i
non-responsive,
Mehl Jr, Richard H
[Nowack. Bette L it [ B BN 1
Engineer Sr Total 1,187.34 23,148.37 37,667.13

Walls, Timothy i . N N .

Geologist Mid Total 2,958.93 4,109.63 1,864.00
Goddard Kal E_ i . R . D

Cost Reporter Total 168.06 2,732.99 3,406.04
SUBTOTAL, Labor 4,314.33 43,131.95 51,110.97
TOTAL, Weston Solutions COSTS 4,314.33 43,451.33 52,974.15

SUBTOTALS FOR TAS E AND TEAM SUBS)
ve udget
Name Job Category Hours Dollars Hou Dollars Dollars

SUBTOTAL, LABOR 5,737.35 84,419.32 148,020.73
SUBTOTAL, OTHER DIRECT COSTS i 1.82 456.03 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS §,739.17 84,875.35 151,211.70

Page 2 of 5




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-$1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009

Invoice Date: 5/14/2009
Invoice Number: A031

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Current Cumulative Approved 'Budget
Name Job Category " Hours I Dollars Hours I Dollars Hours , Dollars
PRIME CONTRACTOR, Nobis Engineering
TOTAL, Nobis Engineering COSTS 0.00 0.00 464.67 23,654.67
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Work Area: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering

Contract Number: EP-S1-06-03
S$SID: B51Q

State: Wisconsin

Region: New England

Task Number: 03
Task Title: Field Investigation/Data

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status:

On-going

Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009

Invoice Date: 5/14/2009

Invoice Number: A031

Invoice Purpose: Monthly Progress

Task Category: Field investigation

Name

Job Category

Current

Cumulative Approved Budget

Hours | Dollars

Hours Dollars Hours Dollars

Labor

TEAM SUB CONTRACTOR, Weston Solutions

Mehl Jr, Richard H

Engineer Sr Total

SUBTOTAL, Labor

Other Direct Costs

ITraveI

SUBTOTAL, Other Direct Costs

TOTAL, Weston Solutions COSTS

SUBTOTALS FO

Name

Job Category

SUBTOTAL, LABOR

SUBTOTAL, OTHER DIRECT COSTS
SUBTOTAL, SUBPOOL

SUBTOTAL, SUBPQOOL FEE
SUBTOTAL, TASK 03 COSTS

non-responsive!

non-responsive)

non-responsive|
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1,017.72 17,979.72 33,888.14
1,017.72 131,102.06 124,966.18
504.76 8,081.53 500.00
504.76 9,473.77 500.00
1,522.48 140,575.83 125,466.18
IME AND TEAM SUBS)
t udget
Dollars Dollars Dollars
1,017.72 131,566.73 129,831.57
504.76 9,473.77 19,289.28
0.00 0.00 0.00
0.00 0.00 0.00
1,522.48 141,040.50 149,120.85




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours | Dollars Hours Dollars
R ..
non-responsive non-responsive] non-responsiv

TOTAL LABOR 6,755.07 P 216,548.77 S 420,384.29
TOTAL OTHER DIRECT COSTS 506.58 9,929.80 24,342.71
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPQOOL FEE Q.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 7.261.65 226,478.57 444,727.00
Average Hourly Rate 13117 130.70 141.31

Expenditure Limit Hours/Dollars 284,888.00

Expenditure Limit Other Direct Costs 0.00

Expenditure Limit Subpool (Fee Included) 0.00

Total Expenditure Limit 284,888.00
Approved Budget Hours/Dollars 420,384.29
Approved Budget Other Direct Costs 24,342.71
Approved Budget Subpool (Fee Included) 0.00
Total Approved Budget 444727.00
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REPORT 1A: Task Order Supplemental Detail Report - Travel

Work Area Code: RUFS Oversight
Action Code: BD
Operable Unit: 00
TO Type: Term

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Type Work:

Task Order Status: On-going

Performanced Based: N

Contract Period: Base
Period of Performance Start: 5/23/2007

- Period of Performance End: 6/30/2009

Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009
Invoice Date: 5/14/2009

Invoice Number: A031

Invoice Purpose: Monthly Progress

Transportation

TRAVEL BREAKDOWN
Weston Solutions
Departure Return
Traveler's Name Travel From Travel To Date Date
WALLS TIMOTHY Chicago, IL Milwaukee, WI 03/01/2009 | 03/18/2009
WALLS TIMOTHY Chicago, IL Milwaukee, WI 03/01/2009 | 03/18/2009
WALLS TIMOTHY Chicago, IL Milwaukee, W1 03/01/2009 | 03/18/2009

non-responsivegss

Total, Team Subcontractor Travel Costs

Page 1 of 1

Per Diem

Travel Purpose

ield Investigation Sampling

ehicle Rental




REPORT 2: Current Month & Cumulative Status Report |

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009
Invoice Date: 5/14/2009

Invoice Number: A031

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code Labor Hours nonTesponsve Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 5,737.35 1.82 0.00 0.00 5,739.17
Geologist Mid
Finance Manager
Cost Reporter
Project Administrator
Total
03 Fi Engineer Sr 1,017.72 504.76 0.00 0.00 1,522.48
Total
Task Order Totals ’ 6,755.07 506.58 0.00 0.00 7,261.65
c jve To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 84,419.32 456.03 0.00 0.00 84,875.35
Engineer Mid
Engineer Jr
Geologist Sr
Geologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
H&S Officer Mid
Project Administrator
Total
03 Fi Engineer Sr 131,566.73 9,473.77 0.00 0.00 141,040.50
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REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03
SsID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RIFS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009 -
Invoice Date: 5/14/2009

Invoice Number: A031

Invoice Purpose: Monthly Progress

Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours | Labor Dollars Other Direct Costs Subpool Fees Total Dollars
Environ Scientist Jr ronresponsive
Geologist Sr
Geologist Mid
Technician-Field Jr
Program Manager
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 216,548.77 9,929.80 0.00 0.00 226,478.57
Task Order Expenditure Limit 284,888.00

s
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REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03
SSID: B51Q

Work Area Code: RI/FS Oversight
Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Perforrnance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009

Invoice Date: 5/14/2009

Invoice Number: A031

Varlance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Invoiced Not Involced | Not Invoiced Hours ___Dollars Invoiced Invoiced Not Inv'd non—responsive oiced
01 PP {Proj Planning & Support non-responsiveJPYRFRRT 000 PR O responsivey 56 13% ‘ 125,699 09 57 52%
02 CR Communltyvinvolvemenl o o0 000 000 0.00% 6,971 60 000%
03 Fl Field Investigahon/Data 141,040.50 000 141,040 50 94 58% 149,120.85 94 58%
09 RR Remedial Investigation R 562.72 0.00 562 72 113% 3.096.46 18 17%
10 RV PRP Identf & Screening 0.00 0.00 000§ 0 00% 0.00 0 00%
11 RP PRP Eval Remedial Alt 0.00 000 000 0 00% 000 0.00%
12 FS PRP Feasibility Study Rpt 0.00 000 000 000% 0.00 0 00%
13 PR Post RI/FS Support 000 000 0.00 0.00% 000 000%
15 co Task Order Closeout 000 000 0.00 0.00% ' 000 000%
TOTAL 226,478.57 0.00 228,478.57 50.93% 284,888.00 79.50%
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD
Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007

TO Period of Performance End: 6/30/2009
Reporting Period From: 3/28/2009
Reporting Period To: 4/24/2009

SSID: B51Q Invoice Date: 5/14/2009
invoice Number: A031
Varlance Based On Estimated Cost Variance Based On
Approved Budget Approved Budget At Compk At Comp
Task Cumulative Dollars Total invoiced % inv'd + .

Task Cat. Cumulative |Loaded Dollars] Incurred But | + Incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title ONn-respo S invoiced Not Invoiced | NotInvoiced Hours : Dollars responsive Not Inv'd ON-respo mDollars |n nvolced
01 PP Proj Planning & Support 84,875 35 0.00 84,875 35| [QEEHINEIE 151,211 70 56 13% 56 13% 151,211 70 56 13%
02 CR Community Involvement 000 000 000 6,971 60 0 00% 000% 6,971 60 0.00%
03 Fl Field Investigaton/Data 141,040 50 Qoo 141,040 50 149,120 85 94 58% 94.58% 149,120 85 94 58%
08 RR Remedial Investigation R 562,72 000 562.72 49,745 62 113% 113% 49,745 62 1.13%
10 RV PRP {dentif & Screening 000 0.00 0.00 33,960 65 0 00% 000% 33.960 65 0 00%
11 RP PRP Eval Remedial Alt 000 0.00 000 15,549 40 0 00% 0.00% 15,549 40 0 00%
12 FS PRP Feasibihty Study Rpt 000 000 000 21,917 20 0 00% 0.00% 21,917 20 0 00%
13 PR Post RI/FS Support 000 000 0.00 14,728.26 000% 0.00% 14,728 26 0.00%
15 [ole] Task Order Closeout 000 000 000 1,521 72 0 00% 0 00% 1,52172 0 00%

TOTAL 226,478.57 0.00 226,478.67 * 444,727.00 50.93% 50.93% 444,727.00 50.93%
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Standard Form 1034
Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND AD31
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency May 14, 2009
Research Triangie Park CONTRACT NUMBER AND DATE PAID BY
Financlal Management Center (D143-02) EP-S1-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS OISCOUNT TERMS
[ PAVEES ACCTNUMBER |
If guestions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM 1O WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELVERY (Enter description. tlem rumber of contrac! of Federal supply nry
OF ORDER OR SERVICE schedude, and ather idormation deemed necessary) COST { Per (1)
03728109 - 04124109 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RIFS 0S $7,261.65
{Use continuation sheet if v {Payee must NOT use the space helow) TOTAL $7,261.65
PAYMENT: JAPPROVED FOR EXCHANGE RATE
DIFFERENCES
] rrovsonas =3 =$1.00
] comrere Fv 7 ] .
] parma i
D FINAL L~ y Amvount vendied, correct for
D PROGRESS TITLE ( V \ [Sgnature or rotials)
ADVANI
1 cE ;( o~
Pursuant to authorily vested in ms, | certdy that this voucher & comect and for ]
05/14/09 Peter Delano y4 Principal v
{Dale) rmmmcw ) |4 L // / (Tio)
A ’/ ACC G CLASSIFICATI
p | CHECKNUMBER : ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A
'
o1 cas DATE PAYEE 1
e
Y $
1 When slated in forelgn currency, insert name of curency PER
2 H the abdity to certfy and authonty to approve are combined in cne person, one signature Is necessary:
otherwise the approving officer witi sign in the space provided, over his officlal tite
3 When a voucher is receipted in the name of a company or corpurabion, the name af the person writing the company
or corporate name, as well as the capacity in which he signs, musl appear. For example: “John Doe Company, per TTLE
John Smith, Secretary” or "Treasurer”, as the case may be
Previous edhwon ussble U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20830 NSN 7540-00-634-4206

PRIVACY ACT STATEMENT
The information requested on this form 18 requred under the prowrsions of 31 U.S.C. 82b and 82, for the purpose of
disbursmg Federal money. The information requested is to identdy the particular creditor and the amounts to be paid.
Faiure to fumish this ink wall nngler of the




Substitute for PUBLIC VOUCHER FOR PURCHASES AND Contractor: Nobis Engineering
Form 1035

SERVICES OTHER THAN PERSONAL VoucherNo: A031
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26
TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi
Saturday, March 28, 2009 - Friday, April 24, 2009
HOURS: Current Cumulative FUNDING AMOUNT:  $444,727.00
Prime . XPENDITURE LIMIT:  $284,888.00
Chemist Sr non-reSp0n5|Ve
Chemist Mid
Engineer Sr
Engmeér Mid
Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

pring




Substitute for

PUBLIC VOUCHER FOR PURCHASES AND

Contractor: Nobis Engineering

rom 1039 SERVICES OTHER THAN PERSONAL Voucher No: A031
Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 27
Technician-Field Sr non-re Sponsive
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator
TOTAL

COSTS: Current Cumulative
Direct Labor 1,423.02 4231476
Other Direct Costs 1.82 136.65
Travel 0.00 0.00
Team Subcontractors Costs 5,836.81 184,027.16
-- Weston Solutions 5,836.81 184,027.16
-- Avatar Environmental 0.00 0.00
Subpool 0.00 0.00
Total Direct Costs 7,261.65 226,478 57
Subpool Fee 0.00 0.00
Amount Claimed 7,261.65 226,478.57

Company Confidential - Proprietary Information of Nobis Engineering



RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

CONTRACT No.
EP-S1-06-03 conTRACTOR Nobis Engineering, Inc.
TO No. 011- RSBD-B51Q To NAME Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD March 28, 2009 — April 24, INV #
2009 A031
Toro Denise C. Boone pue paTE  May 24, 2009

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana-King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

” YES NO N/A
LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y
Computer charges Y
Travel Y
Equipment ‘ Y
Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING

CRITERIA

OUTSTANDING

EXCELLENT

GOOD FAIR

POOR

UNSATISFACTORY

5

4

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

<| <|=<| <

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced
and appear to be reasonable for the work performed.

documentation).

comments provided below.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative

activities. The weekly reports are well written and help in my discussions wi

th the PRP group.

ﬁem’&e G. ﬁoone

EPA Task Order Project Officer

May 19, 200
Date

-

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed






